
Ref.No. FORM 

District HQ  USED

Approved Plan Approved Plan  

<50,000 lpd >50,000 lpd

4.1.1 Head of district 

4.1.2 EPS 1

4.1.3 Head of district informs 
the result of approval 

4.1.4

EPS 2

4.1.5 EPS 3

EPS 3A

EPS 4

 

4.1.6 Head of planning /

Development informs 

the result of inspection

to consultant 

4.1.7

EPS 5

Head of District HQ Development 

4.1.8 EPS 6

Audit HQ 

 to carry out 

independent 

check

4.1.9 EPS 7

 EPS 7A

4.1.10 Head of district informs 

the date for testing 

4.1.11 Contractor/consultant carries out pipeline / reservoir testing and witness by SYABAS district  EPS 8

EPS 9

4.1.12 EPS 10

4.1.13 Head of district informs EPS 10A

the date for final joint 

inspection 

4.1.14 EPS 11

EPS 12

4.1.15 IP 5

4.1.16 EPS /M&E 8

Continue to page 2 of 2

Contractor /Consultant to District

Site Monitoring and 

inspection report by 

technician and technical 

supervisor of planning and 

development section to 

consultant

Consultant Applies for Pipe/ 

(For approval later than mid 2005)

HQ monitors and 

conducts surprise 

check at project 

site. 

Check pipe material at site, water fitting/pipe material for testing and

water fittings inspection (except for pipes) 

Consultant submit periodic 

report (every 2 months)

Consultant Applies to Check Product 

Material 

 Head of Planning/Development and Technical Manager 

Final Joint Inspection Report on pipeline/ reservoir/pump house/external civil works/

Inspection to District

Confirmation of completion 

of Internal Plumbing by 

Technical Manager to HOD 

Confirmation on 

completion of M & E, & 

telemetry by M & E section 

to HOD 

Reservoir Testing to District

quarter and report to be issued to consultant 

For big systems 

(>150kw) and HT

Consultant Applies for Final

Head of district                   

notifies of product material 

inspection 

report

Consultant receives the inspection 

Developer names appointed 

Plumber 
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 4.1.b.  Workflow Chart of Contruction and Post Construction of External Water Supply System

DeveloperContractor Consultant SYABAS 

SYARIKAT BEKALAN AIR SELANGOR SDN. BHD.



Ref.No. FORM 

District HQ  USED

From page 1 of 2

4.1.17 EPS 13

4.1.18

EPS 14

4.1.20 Head of district notifies EPS 15

 tapping connection works EPS 15A

             

  

 District technical 

manager coordinates 

4.1.21 EPS 16

Head of district notifies EPS 16A

4.1.22 the date for sterilizing/ 

flushing/water quality  

                    

4.1.23 EPS 17

EPS 18

4.1.24 EPS 19 A

4.1.25

Head of district notifies of 

handing over of permanent 

water supply system 
EPS 19 B

4.1.26 Head of district EPS 19 C
approves and issues 
letter of Taking Over EPS 19 D

4.1.27 Head of district 

distributes the taking 

over document to 

various sections 

4.1.28
EPS 20

4.1.29 Head of district 

approves the issuance  

of water meter(s) 

4.1.30

District technician meter 

4.1.31 section to update the 

meter particulars and 

activate the consumer 

account 

4.1.32 Head of district informs 

developer on defects after 

joint inspection, if any   

4.1.33  

   

4.1.34

EPS 21

               unused BG

 4.1.b.  Workflow Chart of Contruction and Post Construction of External Water Supply System

Plumber 

Head of district issues the 

end of Defects Period to 

Developer and return of 

unutilised BG within 3 days 

after inspection  

Confirmation for handing over 

SYARIKAT BEKALAN AIR SELANGOR SDN. BHD.
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connection works

Contractor applies for 

works

Developer signs the  

application for taking over

Consultant Checks on sterilising and 

flushing works 

Developer receives the letter of
 taking over 

Head of water quality unit 

checks the water quality 

by consultant 

Consultant supervises connection  

Contractor applies for tapping connection after the 

method statement was reviewed by consultant

Developer to repair defects, if 

any

sterilizing /flushing 

Contractor executes 

sterilising and flushing

Developer receives 

Licensed Plumber 

installs meter 

  Contractor carrys out 

confirms the completion works

Head of district determines 

BG amount against defects 

in taking over reticulation / 

reservoir / M & E & 

telemetry 

Licensed Plumber 

applies for water meter(s)

Consultant prepares and 

Contractor Consultant SYABAS Developer


